
South Sutter Water District                 Attachment No. 5 

Camp Far West Spillway Improvement Project                                                                          Schedule 

 

1.0 Schedule for project implementation 

 

Task Start Date End Date 

Development of Project Management Plan July 2011 August 2011 

Project design September 2011 April 2013 

Development of financing November 2012 August 2013 

CEQA compliance and documentation  February 2013 February 2014 

Permitting April 2013 February 2014 

Bid solicitation & award February 2014 July 2014 

Construction administration February 2014 December 2014 

Construction  

     Mobilization August 2014 August 2014 

     Phase 1 – Spillway lowering September 2014 October 2014 

     Phase 2 – Gate installation November 2014 November 2014 

    Construction closeout December 2014 December 2014 

Project administration July 2011 December 2014 

Note: The project requires no title, right of way or easement acquisition 

 


